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SHORT TERM SOLUTIONS WORK GROUP 
 

BCDC 

50 California Street, Suite 2600 

San Francisco, CA 

 

Thursday, February 24, 2011 

10:00 AM – 12:00 PM 

 

MEETING NOTES 
 

MEETING ATTENDEES 

Carolynn Box – BCDC 

Nina Cavett – USACE 

Gilbert Conn – TranSystems Corporation  

Jeff Cotsifas – Pacific EcoRisk 

Mark D’Avignon – USACE  

Jack Fink – Moffatt & Nichol (phone) 

Darren Gewant – EDS Consulting 

Brenda Goeden – BCDC 

Sandra Hamlet – BCDC 

James M. Haussener – CMANC 

Kristen Joseph – Cooper Crane (phone) 

Samantha Leskie – Weston Solutions (phone) 

Debra O’Leary – USACE 

Ashley Otherson – Anchor QEA, L.P. 

Anne Whittington – Port of Oakland 

 

2010 DREDGING SEASON 

Brenda noted that 50 projects were proposed last year, of which 29 are completed, 9 are not yet 

complete, and 5 are on hold.  Projects that are currently using Hamilton are desperately trying 

to finish and should be complete in March, after which Hamilton will likely close for the 

remainder of this year.    

 

2011 DREDGING PROJECT CHART 

Please see the updated dredging project chart included as Attachment A to these meeting notes. 

 

ESSENTIAL FISH HABITAT PROGRAMMATIC CONSULTATION 

In 2009, the LTMS [initiated through the U.S. Environmental Protection Agency (USEPA)] and 

U.S. Army Corps of Engineers (USACE) submitted a biological assessment regarding essential 

fish habitat (EFH) in the San Francisco Bay to the National Marine Fisheries Service (NMFS).  

NMFS responded with a draft EFH consultation in mid-2010.  The LTMS and NMFS have held 

several meetings since to discuss areas of disagreement.  The definition of the Bay’s baseline 
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conditions have remained an unresolved issue between NMFS and the LTMS.  Additional topic-

specific updates include: 

 Eelgrass: The LTMS agreed to the possibility of an eelgrass mitigation bank but does not 

have a plan/legal understanding of how to create one at this time.  Meanwhile, the LTMS 

will continue mitigation on project-specific basis, as needed. 

 Subaquatic vegetation (beyond eelgrass): A survey should be released in 2012 to 

determine where important subaquatic vegetation is located in the Bay. 

 Invasive species: The LTMS agreed to move forward on a benthic recovery study to 

assist NMFS in determining if the assumed recovery period is appropriate for the San 

Francisco Bay. 

 Funding an additional NMFS staff person: The LTMS did not agree to fund an 

additional NMFS staff person to participate in the LTMS; however, they did agree to 

additional reporting as well as early and regular notification of projects with eelgrass 

issues. 

 Contaminants issue: NMFS had concerns over ambient conditions and the potential for 

certain constituents to be placed back into the Bay, specifically PCBs, mercury, and 

PAHs.  The LTMS and NMFS have met to discuss this issue.  The DMMO will require 

bioaccumulation testing for projects exceeding ambient levels for mercury, PCBs and 

PAHs.  The LTMS and NMFS will meet again on this topic on March 10, 2011. 

 

OTHER ITEMS OF CONCERN 

Brenda noted that the results of the fish tracking study have shown that salmonids do not linger 

in shoreline areas, and that when they move out of the San Francisco Bay, they tend to move 

quickly.  As a result, there is a possibility that NMFS could expand the salmonid work window 

in the Bay.   

 


